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902 – Phase D Roles and Relationships 
 
902.1 Relationships:  

 The Architect-Engineer to Contractor relationship shall be as set forth in the General 
Conditions of the Construction Contract. 

 The Owner to Contractor relationship shall be as set forth in the General Conditions of the 
Construction Contract. 

 The Owner to Architect-Engineer relationship shall be as set forth in the General Conditions 
of the Construction Contract and in the Agreement between the Owner and Architect-
Engineer. 
 

 The Using Agency relationship to the Owner shall remain unchanged from the design 
phases.  The Using Agency will not give direction to the Architect-Engineer or the Contractor 
during this phase. 
 

 The Architect-Engineer will have continued interaction with the Project Manager during the 
construction of the Project. The Architect-Engineer’s relationship to the Project Manager will 
not change. 
 

 The Division of Engineering and Contract Administration may designate a Construction 
Specialist to assist the Project Manager as needed. The Construction Specialist shall be 
copied on all correspondence related to the progress of the construction, the workmanship of 
the contractor,  progress meeting minutes, responses to requests for information, Change 
Order proposals, and other similar issues. The Project Manager will continue to be the 
primary contact for the duration of the Project. 

 

902.2 Construction Specialist: is part of the Owner Team, and participates in the Owner’s 
management of the Project. His duties may include: 

 Perform regular site visits; attend project meetings and inspections.  
 

 Confer with the Project Manager and Using Agency on matters of concern to the Owner, and 
to ensure that construction-related information is communicated in a timely manner. The 
Construction Specialist shall not have direct communication with the Architect-Engineer or 
Contractor on these matters unless approved by the Associate Director of the Division of 
Engineering and Contract Administration. 
 

 Assist the Architect-Engineer and Contractor in Commonwealth of Kentucky project 
procedures and paperwork requirements. The Construction Specialist shall copy the Project 
Manager on all communications related to these matters. 
 

 Assist the Project Manager and Architect-Engineer in review of payment requests, changes 
in the Work, and inspection certifications. 
 

 Report to the Project Manager regarding the performance of the Contractor and the Architect-
Engineer relating to the contractual obligations of each party. The Construction Specialist 
shall not have direct communication with Architect-Engineer or Contractor on these matters 
unless approved by the Associate Director of the Division of Engineering and Contract 
Administration. 
 

 When authorized by the Project Manager, the Construction Specialist may have limited 
authority to approve modifications in the Work.  
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902.3 Roles and Relationships Diagram: 
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